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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGIONS
77 WEST JACKSON BOULEVARD

CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF

HSRL-6J

December 8, 1994

Ms. Elsie Millano
ERM-North Central, Inc.
540 Lake Cook Road, Suite 300
Deerfield, Illinois 60015

Re: Schedule for Submittal of Technical EPA Region s Records ctr.
Memorandum No. 4 and Revised FS

Lenz Oil Site
207045

Dear Ms. Millano:

Per the conversation I had today with Diane Richardson of
Commonwealth Edison, along with the discussion we had in our
teleconference of December 2, 1994, finalized submittal dates for
Technical Memorandum No. 4 and the Revised Feasibility Study for
the Lenz Oil site are as follows:

Submittal of Technical January 13, 1995
Memorandum No. 4

Receipt of Agency comments February 15, 1995
on Tech Memo No. 4

Submittal of Revised FS March 15, 1995

In my conversation with Diane Richardson today, I clarified that
the March 15, 1995 submittal date for the Revised FS is an
estimate only. The actual submittal date of the Revised FS will
be four weeks after receipt of Agency comments on the technical
memorandum, or the next business day if that day falls on a
Saturday, Sunday or holiday. It is also my understanding that a
deliverable outlining suggested remediation goals for the site
will be submitted by ERM-North Central in advance of, or along
with, Technical Memorandum No. 4. Please let me know when this
deliverable will be submitted so that I can arrange for review
time and notify the State.
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As we talked about in our December 2nd teleconference, in order
co provide ERM-North Central, the Lenz Oil Respondents and the
Agencies with an opportunity to discuss remedial action
alternatives for the site and the scope of the Revised FS, a
meeting prior to the FS submittal would be beneficial. At the
latest, I feel that we should plan on meeting during the first
half of the week of February 20, 1995. As an initial suggestion,
I propose meeting either on the afternoon of Tuesday, February
21st, or anytime on Wednesday, February 22nd, at the U.S. EPA
office in Chicago. Please let me know on which of these dates
you could meet or what would be an alternative meeting date
(prior to February 20, 1995) .

In addition to this FS "pre-meeting", I believe it might also be
useful to arrange to meet shortly after submittal of Technical
Memorandum No. 4 so that you could provide the Agencies with a
brief overview of the content of the memo and of information
related to the Revised FS, and we could have some initial
discussions on remedial alternatives. To this end, I suggest a
meeting on Wednesday, January 25th, or Thursday, January 26th, at
the U.S. EPA office in Chicago (or another location of your
choice). Please let me know whether you could meet on either df
these dates.

I look forward to discussing remedial action alternatives with
you and working together to move the site towards cleanup. When
you know the dates you would be available to meet, or if you have
any questions, please feel free to call me at (312) 886-4785.

Sincerely,

Mary Tiern'ey
Remedial Project Manager

cc: John Imse, ERM-North Central
Diane Richardson, Commonwealth Edison
Eugene Bernstein, Sidley & Austin
Jerry Willman, IEPA
Stuart Hersh, U.S. EPA
Luanne Vanderpool, U.S. EPA



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 5
77 WEST JACKSON BOULEVARD

CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION Of

HSRL-6J

November 22, 1994

Ms. Elsie Millano
ERM-North Central, Inc.
540 Lake Cook Road, Suite 300
Deerfield, Illinois 60015

Ret Submittal of Technical Memorandum and Revised FS
Lenz Oil Site/Lemont, Illinois

Dear Ms. Millano:

This letter serves to outline U.S. EPA and IEPA (Agency)
requirements for submittal dates for Technical Memorandum No. 4
and Revision 1 of the Feasibility Study (FS) for the Lenz Oil
site. As we discussed previously, after considering the option
of reporting NAPL data as part of the revised FS, U.S. EPA and
IEPA decided that this would not be acceptable and that a
separate technical memorandum would be required. This will
ensure that the Agencies have sufficient time to conduct internal
reviews of the data.

Regarding submittal dates for the two documents noted above, per
your memorandum of September 15, 1994--and based on a NAPL
sampling date of October 4, 1994--Technical Memorandum No. 4 was
to be submitted on December 7, 1994. In addition, assuming
Agency comments on the technical memorandum were received by
December 21, 1994, Revision 1 of the Feasibility Study was to be
submitted on January 18, 1995. Reestimated dates based on the
actual sampling date of October 13, 1994, would be December 16,
1994, for Technical Memorandum No. 4; December 30, 1994, for
Agency comments; and January 27, 1995, for Revision 1 of the
Feasibility Study. The January 27th submittal date for the
revised FS is seven weeks later than the December 9, 1994, date
specified in my letter of July 6th to Mr. Alan Bielawski.
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Given the time constraints due to the holiday season and
consequent need for additional Agency review time, U.S. EPA and
IEPA propose the schedule shown below for the upcoming
deliverables. Because the remedial investigation of the site has
already experienced considerable delays, the Agencies believe
that January 31, 1995, would be the latest acceptable date for
submittal of the revised FS.

Submittal of Technical December 16, 1994
Memorandum No. 4

Agency comments on the memo January 11, 1995

Submittal of Revision 1 to January 31, 1995
the Feasibility Study

Submittal of Revised Technical January 31, 1995
Memorandum No. 4, if necessary

The Agencies do not mean to imply that the delays the project has
experienced in the past are wholly and directly attributable to
actions taken or not taken by ERM-North Central and the
Respondents to the 1989 AOC. Instead, the Agencies feel that
despite the delays in the past, and regardless of the reasons for
these delays, it is important for the investigation of the site
and the consideration of remedial alternatives to proceed as
quickly as possible.

After you review your staffing resources, data validation status,
and progress made to-date on the two documents, please let us
know what the earliest submittal dates for the documents would be
so that we can discuss the schedule further if necessary. If you
have any questions or concerns, please call me at (312) 886-4785.

Sincerely,

Mary Tierney
Remedial Project Mai

cc: Eugene Bernstein, Sidley & Austin (via regular mail)
Diane Richardson, Commonwealth Edison (via regular mail)
Jerry Willman, IEPA (via facsimile and regular mail)
Stuart Hersh, U.S. EPA (via regular mail)


